CALIFORNIA

;
High-Speed Rail Authorry CHANGE ORDER (CO) CO No.: 00029.1

TITLE: Post Permit Monitoring Efforts 1A/1B DATE: 06/15/2015

PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

CONTRACTOR: Attn: Jim Laing
Tutor Perini/Zachry/Parsons, a Joint Venture
1401 Fulton Street
Suite 400
Fresno, CA 93721

DESCRIPTION OF CHANGE:
Extra Work at Time and Materials

The Contractor shall satisfy all new requirements set torth in the California Department ot Fish and Wildlife (CDFW) Incidental
Take Permit and Master Streambed Alieration Agreement executed post-award on March 12, 2014 and March 13, 2014, respectively,
for the limits of the Merced to Fresno EIR/EIS.

The Contractor shall perform all work in accordance with the Contract, the final EIR, and the execated Governmental permits. This
Change Order does not include work required by executed Governmental permits prior to award.

This Change Order is for post permit biological services performed by the subcontractor ESA between April 16, 2015 and December
31, 2015 which includes, but not limited to, CDFW subnotification, ITP monthly and annual reporting, and required document
revisions due to new measures.

This work shall be done as Time and Material in accordance with HSR 13-06 Book 2, Section 17.9 "Time and Materials Change
Orders" for an estimated cost of $150,000.00.

In accordance with Section 17.9.2.2 "Daily Reports,” of the General Provisions, daily reports for these services shall be submitted to
the Authority's Environmental Oversight Manager for review and approval within five (5) calendar days after the work has occurred.
Daily reports submitted after five (5) calendar days will be ineligible for payment. The Contractor's Daily Reports will be reviewed
by the Authority's Oversight Environmental Manager within five (5) calendar days after being received from the Contractor,

There will be no adjustment of time as this work does not affect the controlling operation,

P t Unit e
Pco MMMt by ccription Quantity  Units - Net Amount  Adj.
Item Price (Days)
079 00001 Post Permit Monitoring - April 16, 2015 through 1.0 LS $150,000.00 $150,000.00 0
December 31, 2015 (Time and Materials)
Total:  $150,000.00 0
ATTACHMENTS:
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CALIFORNIA CHANGE ORDER

High-Speed Rail Authowiry (CO) CO No.: 00029.1
TITLE; Post Permit Monitoring Efforts 1A/1B DATE: 06/15/2015
PROJECT: Construction Package No. 1 CONTRACT NO: HSR 13-06

Release of Claims

Except as modified by this Change Order, all terms and conditions of the Contract, as previously modified, remain unchanged and in
full force and effect. The parties agree that this Change Order is a final and equitable adjustment of the Contract time and Contract
amount and constitutes a mutual accord and satisfaction of all claims, current or future, of whatever nature caused by or arising out of
the facts and circumstances surrounding this Change Order including, but not limited to, direct, indirect and consequential costs;
additional time for performance; and the impact of the modifications specified in this Change Order, alone or taken with other
changes, on the unchanged Work.

Contractor's Sworn Certification

By executing this Change Order for the Contractor below, the undersigned for the Contractor certifies as true, under penalty of perjury
(under the laws of California, executed in Fresno, California), as follows:

This Change Order is made in good faith and in accordance with the terms of the Contract.

The amount of time and/or compensation requested accurately reflects the appropriate adjustments and includes all known and
anticipated impacts or amounts that may be incurred as a result of the event or matter giving tise to such proposed change.

The Contractor has no reason to believe and does not believe that the factual basis for this Change Order is falsely represented.

The Contractor has investigated the basis for each Subcontractor cleim and has determined that each such claim is justified as to
entitlement and amount of money and/or time requested and has no reason to believe and does not believe that the factual basis for the
Subcontractor’s claim is falsely represented.

Subcontractor's Sworn Certification(s):

Attached as [indicate "none" if no such
Subcontractors are involved] are sworn certifications from each Subcontractor involved in the Work or event contemplated by this
Change Order in the form above.

Tutor Perini/Zachry/Parsons, a Joint Venture
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